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TO ALL BIDDERS CONCERNED:

SUBJECT: SP-9999(841)
US 40; RP 4.0 to RP 6.0
Concrete Surface Repair and Reseal
Addendum No. 1

To Whom It May Concern;
We are submiiting the following change(s) to the subject project.
1. Revise the following Section; 1.9 Limitation of Operations:

6. Joints must be sealed within 48 hours of sawcutting operations.

¥ ADDENDUM IS AVAILABLE AND MAY BE DOWNLOADED FROM
THE UDOT WEBSITE AT http://www.udot.utah.gov/index.php?m=c&tid=317

Please consider these revisions before submitting your bid.

**DUE TO THE SIZE ONLY THE COVER LETTER WILL BE FAXED,
*HRXRECEIPT OF THIS ADDENDUM MUST BE ACKNOWLEDGED WHEN YQU SUBMIT YOUR BID.
YOUR BID WILL BE DECLARED NON-RESPONSE IF YOU DO NOT ACKNOWLEDGE THIS ADDENDUM,

Sincerely,

Medtha C vnelol

UDOT Project Manager

Sincetely,

Pete Negus

Deputy Construction Engineer

Attachment

Region Twe Headquarters, 2010 South 2760 West, Salt Lake City, Utah 84104-4592
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April 5, 2005

SPECIAL PROVISION
SP-9999(841)

SECTION 00555 M

PROSECUTION AND PROGRESS

PART 1 GENERAL
Add the following to paragraph 1.3 Notice to Proceed:

C. UDOT reserves the right to cancel or modify this contract based on budgeting
conditions and available funds at the time of construction.

Add the following to Paragraph 1.9 Limitation of Operations:
D. US-40; Quinn’s to Wasatch County Line

1. Project limits on this section begin north of Quinn’s Junction at the beginning
of the EB offramp. The project ends at the Wasatch County line at
approximately MP 6.0.

2. Do not restrict any traffic lanes during peak AM time (7:30 am to 9:00 am) or
peak PM time (4:00 pm to 6:00 pm) or Friday after 3:00 p.m. for non-holiday
weekends or Thursday after 3:00 p.m. for holiday weekends., including setup
or removal of traffic control.

a. Do not perform any work on weekends unless approved by the
Engineer.

b. Perform flagging operations during all lane closures.

c. Allow at least one lane of traffic in each direction to remain open
during working hours.

d. Do not close both EB and WB onramps or both EB and WB
offramps at Exit 4 to traffic at the same time.

e. Ramp closure permitted only after 9:00 pm to perform grinding
work.

3. Place Variable Message Signs (VMS) at least 7 calendar days prior to the start
of construction at the project limits (1 northbound, 1 southbound).
a. The Engineer determines the message.
b. Place VMS according to the Maintenance of Traffic (MOT) plan.
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9.

No work or lane restrictions will be allowed on Holidays or Holiday
weekends. Holidays are as follows:
a. Independence Day — June 29" 5:00 p.m. to July 5™ 7:00 a.m.
b. Pioneer Day - July 20 5:00 p.m.to July 25" 7:00 a.m
c. Labor Day - September 1% 3:00 p.m.to September 5" 7:00 a.m
d. Any special events as determined by the Engineer.

Striping must be in place prior to reopening to traffic.
Joints must be sealed within 48 hours of sawcutting operations.

Take necessary precautions to control dust before allowing traffic back onto
the ground surfaces of the roadway.

The length of permitted traffic control will be limited to the amount of work
that can be accomplished in a single shift’s work.

Protect all drainage inlets from slurry and debris.

10. Profile grind concrete patches near ramp termini

END OF SECTION
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